

MEMORANDUM FOR: Director of Data Processing

FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status Report
for Week Ending 10 November 1981

SAFE

A. ACCOMPLISHMENTS:

1. A final determination of the amount of award fee to be given [REDACTED] for the period 1 April 1981 to 30 September 1981 was made. [REDACTED] given a briefing on that determination on 5 November 1981.

2. NFAC office directors were given a tour of the SAFE Northside Computer Center on 9 November 1981.

B. UPCOMING EVENTS:

1. During 16 through 20 November, Phase I of the Block 1 Preliminary Design Review will be held in Torrance, California.

[REDACTED]

ADSTAR

A. ACCOMPLISHMENTS:

1. The revised ADSTAR Operator's manuals were delivered on 9 November 1981.

B. UPCOMING EVENTS:

1. Continued installation.

[REDACTED]